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QUARTERLY CAPITAL PROJECTS STATUS REPORT
Reporting Agency:

Print Date:

Administrative Office of the Courts

10/19/2012

Status

Contract

Compl Date

Actual

Subst ComplCounty

Report Quarter:

Cabinet/Agency/Project Title

2012-3(July)

Judicial Branch/AOC

Adair County Adair Complete/Not Closed Out2004-2006 100 02/25/10 03/01/10

Allen County Allen In Construction2008-2010 86 07/01/12

Boyd County Boyd Complete/Not Closed Out2004-2006 100 06/30/09 05/11/09

Bracken County Bracken In Construction2008-2010 50 01/01/13

Breckinridge County Breckinridge Complete/In Warranty2006-2008 100 04/01/12 04/01/12

Campbell County Campbell Complete/In Warranty2006-2008 100 06/15/12 06/15/12
Comments: New building only.  Renovation of old building will take until Spring 2013.

Carlisle County Carlisle Complete/Not Closed Out2008-2010 100 04/01/11 04/01/11

Fleming County Fleming Complete/In Warranty2006-2008 100 01/31/12 02/01/12

Franklin County Franklin In Construction2006-2008 37 08/01/13

Gallatin County (Project Pool) Gallatin Complete/Not Closed Out2004-2006 100 04/30/08 04/30/08

Garrard County Garrard Complete/In Warranty2006-2008 100 01/31/12 02/01/12

Grant County Grant Complete/Not Closed Out2004-2006 100 02/01/10 04/01/10

Grayson County Grayson Complete/Not Closed Out2004-2006 100 05/29/09 06/15/09

Green County Green Complete/Not Closed Out2004-2006 100 03/01/10 05/01/10

Hancock County Hancock Complete/In Warranty2006-2008 100 07/15/11 09/19/11

Hopkins County Hopkins Complete/In Warranty2006-2008 100 04/13/12 04/13/12

Laurel County Laurel Complete/Not Closed Out2004-2006 100 03/30/10 05/01/10

Lawrence Cousnty Lawrence In Construction2008-2010 25 03/01/13

Logan County Logan Complete/Not Closed Out2004-2006 100 02/10/10 03/15/10

Marion County Marion Complete/In Warranty2006-2008 100 07/01/11 08/01/11

Mercer County Mercer Complete/In Warranty2006-2008 100 03/26/12 02/28/12

Monroe County Monroe Complete/In Warranty2006-2008 100 06/15/11 07/01/11

Morgan County Morgan In Construction2008-2010 65 12/31/14
Comments: Was 65% complete when tornado hit.  Re-build process will start soon but don't have a firm date of completion yet.  Put in a date 
because system required one.

Owen County Owen In Construction2006-2008 95 07/01/12

Pendleton County (Project Pool) Pendleton Complete/Not Closed Out2004-2006 100 03/30/10 05/01/10

Pike County Pike In Construction2006-2008 55 03/30/13
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Pulaski County Pulaski Complete/Not Closed Out2004-2006 100 09/30/10 10/30/10

Robertson County (Project Pool) Robertson Complete/Not Closed Out2004-2006 100 06/30/09 11/01/09

Rowan County Rowan Complete/In Warranty2006-2008 100 05/01/11 06/27/11

Russell County Russell Complete/In Warranty2006-2008 100 07/15/11 08/01/11

Shelby County Shelby Complete/In Warranty2004-2006 100 12/12/11 12/12/11

Todd County Todd In Construction2006-2008 88 08/15/12

Trigg County Trigg Complete/Not Closed Out2004-2006 100 08/30/09 08/30/09

Whitley County Whitley Complete/In Warranty2006-2008 100 10/15/11 10/15/11

Wolfe County Wolfe In Construction2006-2008 97 06/25/12

* indicates projects involving General Fund supported bonds or "state" cash (General Fund, Investment Income, Capital Construction Surplus, Contingency 

Fund, Emergency Fund, or Statewide Deferred Maintenance Fund).
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